



Legislation Details (With Text)

File #: 20-1337 **Version:** 1 **Name:** Resolution: Rapid Pump and Meter Service - Change Order #1 to Pequannock Screen Building Spray Wash Replacement

Type: Resolution **Status:** Adopted

File created: 10/19/2020 **In control:** Water Sewer Utility

On agenda: 11/18/2020 **Final action:** 11/18/2020

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution 7R12-c(AS) adopted on December 18, 2019
 Purpose: Change Order #1 to Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009.
 Entity Name: Rapid Pump and Meter Service Company, Incorporated
 Entity Address: 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501
 Contract Amount: Not to exceed \$323,790.00
 Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW037-750-7505-71960-B2019
 Contract Period: 150 calendar days from date of the issuance of a Notice to Proceed, extended by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to Proceed
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient N/A
 Additional Information:
 Original Resolution 7R12-c(AS) adopted on December 18, 2019, awarded a contract in an amount not to exceed \$323,790.00, for a period of 150 calendar days from the date of the issuance of a Notice to Proceed.

 Change Order #1 will extend the completion time by 120 calendar days from the date of the issuance of a Notice to Proceed, with an end date of November 20, 2020.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
11/18/2020	1	Municipal Council	Adopt	Pass

Dept/ Agency: Water and Sewer Utilities

Action: Ratifying Authorizing Amending

Type of Service: Change Order/Amend Resolution 7R12-c(AS) adopted on December 18, 2019

Purpose: Change Order #1 to Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009.

Entity Name: Rapid Pump and Meter Service Company, Incorporated

Entity Address: 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501

Contract Amount: Not to exceed \$323,790.00

Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW037-750-7505-71960-B2019

Contract Period: 150 calendar days from date of the issuance of a Notice to Proceed, extended by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to

Proceed

Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A

Additional Information:

Original Resolution 7R12-c(AS) adopted on December 18, 2019, awarded a contract in an amount not to exceed \$323,790.00, for a period of 150 calendar days from the date of the issuance of a Notice to Proceed.

Change Order #1 will extend the completion time by 120 calendar days from the date of the issuance of a Notice to Proceed, with an end date of November 20, 2020.

WHEREAS, Resolution 7R12-c(AS) adopted on December 18, 2019, authorized the award of Contract 21-WS2009 to Rapid Pump and Meter Service Company, Incorporated, 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501, in the amount of Three Hundred Twenty-Three Thousand Seven Hundred Ninety Dollars and Zero Cents (\$323,790.00) in accordance with the Local Public Contracts Law, N.J.S.A. 40A:11-1 et seq.: and

WHEREAS, due to the Covid-19 pandemic, time delays occurred in the shipping and delivery of the spray wash pump equipment. Also, changes were requested of the implementation of the SCADA system improvements, requiring extra time.

WHEREAS, Contract 21-WS2009 is to be amended with no change in the contract amount, and establishing an additional 120 calendar days for a total of 270 calendar days as the contract completion period; and

WHEREAS, the Department of Water and Sewer Utilities, wishes to execute Change Order #1 to Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009, Rapid Pump and Meter Service Company, Incorporated, 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501, with no change in the contract amount, and extending the completion contract period by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to Proceed; and

WHEREAS, the Municipal Council adopted the Contract Pay-to-Play Reform Ordinance R.O. 2;4-22 C, which forbids the award of a contract of a Business Entity, as defined therein, which has made or solicited political contributions to Newark Municipal Candidates, office holders having ultimate responsibility for the award of a contract; candidates committees of the aforementioned candidates, and political or political party committees of the City of Newark or County of Essex; and continuing political committees or political action committees regularly engaged in the support of the City of Newark municipal or County of Essex elections; and certain other political party or candidate committees, in excess of certain thresholds.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY THAT:

1. The Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to execute Change Order #1 to Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009, with Rapid Pump and Meter Service Company, Incorporated, 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501 with no change of the contract

amount and extending the completion contract period by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to Proceed.

2. No funds are required for Change Order #1.
3. The Director of the Department of Water and Sewer Utilities shall file a fully executed copy of Change Order #1 in the Office of the City Clerk.
4. This contract was solicited and awarded to the provisions of the Local Public Contract Law, N.J.S.A. 40A:11-1 et seq., and is in compliance with the City's Contractor Pay-to-Play Reform Ordinance, R.O. 2:4-22C.
5. If required by State Law, the City Clerk shall provide the appropriate notice of the award of this contract to the State Comptroller no later than twenty (20) business days following such award, in accordance with N.J.S.A. 52:15C-10 and the Notice of the State Comptroller dated May 7, 2008.

STATEMENT

This resolution authorizes the Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to enter into and execute Change Order #1 to Contract Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009 with Rapid Pump and Meter Service Company, Incorporated, 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501, with no change in the contract amount, and extending the completion contract period by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to Proceed.