



## Legislation Details (With Text)

**File #:** 08-145      **Version:** 1      **Name:**  
**Type:** Resolution      **Status:** Adopted  
**File created:** 9/9/2008      **In control:** Engineering  
**On agenda:** 9/17/2008      **Final action:** 9/17/2008  
**Title:** Dept/ Agency: Department of Engineering  
AUTHORIZING / AMENDING  
Type of Service: Change Order #1 to Contract #04-2007  
Broad Street Streetscape - Phase II  
Purpose: Amending 7Rx 080107 to Increase Quantities of Materials  
Entity Name: Berto Construction, Inc.  
Address: 625 Leesville Avenue, Rahway, NJ 07065  
Original Contract Amount: \$3,394,057.43  
New Increase Amount: \$477,724.90  
Total Contract Amount: \$3,871,782.33  
Contract Period: Contract Period Extended to End October 31, 2008  
Contract Basis: Bid  
1 Bid Received  
Additional Comments: N/A  
Invitation: Acting Engineering Director, September 16, 2008

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/17/2008	1	Municipal Council	Adopt	Pass

**Dept/ Agency:** Department of Engineering  
**AUTHORIZING / AMENDING**  
**Type of Service:** Change Order #1 to Contract #04-2007  
Broad Street Streetscape - Phase II  
**Purpose:** Amending 7Rx 080107 to Increase Quantities of Materials  
**Entity Name:** Berto Construction, Inc.  
**Address:** 625 Leesville Avenue, Rahway, NJ 07065  
**Original Contract Amount:** \$3,394,057.43  
**New Increase Amount:** \$477,724.90  
**Total Contract Amount:** \$3,871,782.33  
**Contract Period:** Contract Period Extended to End October 31, 2008  
**Contract Basis:** Bid  
1 Bid Received  
**Additional Comments:** N/A  
**Invitation:** Acting Engineering Director, September 16, 2008