



Legislation Details

**File #:** 21-1105      **Version:** 1      **Name:** Close out C.O#1 Roman E&G Closeout 16-WS2019 Phase-II (C) Lead Service Line Replacement

**Type:** Resolution      **Status:** Adopted

**File created:** 7/23/2021      **In control:** Water Sewer Utility

**On agenda:** 9/1/2021      **Final action:** 9/1/2021

**Title:** Dept/ Agency: Water and Sewer Utilities  
 Action:  Ratifying    Authorizing    Amending  
 Type of Service: Change Order/Amend Resolution Change Order # 1 Amending Resolution 7R12-b (S) adopted on October 29, 2019  
 Purpose: To execute contract Closeout Change Order #1 for Phase-2 (C) Lead Service Line Replacement, Contract 16-WS2019.  
 Entity Name: Roman E&G Corporation  
 Entity Address: 14 Ogden Street, Newark, New Jersey 07104  
 Contract Amount: Not to exceed \$3,548,401.09  
 Funding Source: 2018 Budget/Department of Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018  
 Contract Period: 564 calendar days from the date of the issuance of the Notice to Proceed  
 Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
 Additional Information:  
 Resolution 7R12-b(S) adopted on October 29, 2019, awarded a contract in an amount not exceed \$3,549,550.00 for a period of 270 calendar days from the date of an issuance of a Notice to Proceed.  
  
 Contract Closeout Change Order #1 amends the amount of the contract reducing it by \$1,148.91, for a new total contract amount not to exceed \$3,548,401.09 and extends the contract period by 294 days, for a total contract period of 564 calendar days from the date of the issuance of a Notice to Proceed.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/1/2021	1	Municipal Council	Adopt	Pass