



Legislation Details

File #: 16-1260 **Version:** 1 **Name:** Execute Contract Close Out & Final Quantities Change Order No 1 for Contract 08-WS2009 Brick Sewer Rehabilitation Program Phase VI (H)

Type: Resolution **Status:** Adopted

File created: 7/22/2016 **In control:** Water Sewer Utility

On agenda: 10/5/2016 **Final action:** 10/5/2016

Title: Dept/ Agency: Water and Sewer Utilities
 Action: () Ratifying (X) Authorizing () Amending
 Type of Service: Change Order/Amend Resolution 7R12-c adopted on February 6, 2014
 Purpose: Execute Contract Close Out and Final Quantities Change Order No. 01
 Entity Name: Spiniello Companies
 Entity Address: 354 Eisenhower Parkway, Livingston, New Jersey 07039
 Contract Amount: \$7,726,500.00 (Original Contract Amount) - \$686,605.70 (Contract Amount Reduced) = \$7,039,894.30.
 Funding Source: Water and Sewer Utility Capital Budget
 Contract Period: 320 Calendar Days until Final Completion
 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () n/a
 Additional Information:
 Original Contract Amount: \$7,726,500.00, Reduced for Unused Quantities: \$695,746.50, Credit in the amount of: \$600.00, Increase for additional work: \$1,935.00, Increase for Settlement: \$7,805.80, Net Amount of \$686,605.70 To Be Reduced from the Contract Amount, Resulting Final Contract Amount: \$7,039,894.30
 Final Quantities Change Order and Contract Close-Out reducing the total contract amount by \$686,605.70.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
10/5/2016	1	Municipal Council	Adopt	Pass