



Legislation Details

File #: 21-1103 **Version:** 1 **Name:** Close out C.O#1 Roman E&G Closeout 13-WS2018 Phase-I (C) Lead Service Line Replacement

Type: Resolution **Status:** Adopted

File created: 7/23/2021 **In control:** Water Sewer Utility

On agenda: 9/1/2021 **Final action:** 9/1/2021

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution Change Order# 1 Amending Resolution 7R12-d (AS) adopted on December 19, 2018
 Purpose: To execute contract Closeout Change Order #1 for Phase-1(C) Lead Service Line Replacement, Contract 13-WS2018.
 Entity Name: Roman E&G Corporation
 Entity Address: 14 Ogden Street, Newark, New Jersey 07104
 Contract Amount: Not to exceed \$3,694,019.92
 Funding Source: 2018 Budget/Department of Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018
 Contract Period: 814 calendar days from the date of the issuance of the Notice to Proceed
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 Resolution 7R12-d(AS) adopted on December 19, 2018, awarded a contract in an amount not exceed \$3,694,020.00 for a period of 365 calendar days from the date of an issuance of a Notice to Proceed.

 Contract Closeout Change Order #1 amends the amount of the contract reducing it by \$0.08, for a new total contract amount not to exceed \$3,694,019.92 and extends the contract period by 449 days, for a total contract period of 814 calendar days from the date of the issuance of a Notice to Proceed.

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/1/2021	1	Municipal Council	Adopt	Pass