



Legislation Details

File #: 22-0728 **Version:** 1 **Name:** Closeout C.O.#2 Contract 23-WS2021- Roman E&G
Type: Resolution **Status:** Adopted
File created: 5/16/2022 **In control:** Water Sewer Utility
On agenda: 7/13/2022 **Final action:** 7/13/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Final Quantities Change Order #2/Amend Resolution 7R12-a adopted on March 24, 2020 and 7R12-c(AS) adopted on December 29, 2020
Purpose: To execute Contract Close Out Change Order #2 for Phase-5(A) Lead Service Line Replacement Contract 23-WS2021.
Entity Name: Roman E&G Corporation
Entity Address: 14 Ogden Street, Newark, New Jersey 07104
Contract Amount: Not to exceed \$4,699,624.02
Funding Source: Capital Budget/Department of Water and Sewer Utilities
Contract Period: 564 calendar days from the date of the issuance of a written Notice to Proceed to final completion
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-a adopted on March 24, 2020 awarded a contract in an amount not to exceed \$3,921,535.00 for a period of 280 calendar days to final completion from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-c(AS) adopted on December 29, 2020 authorized Change Order #1, which increased the original contract amount by \$781,200.00 for a new total contract amount not to exceed \$4,702,735.00, with no change to the contract completion period.

Contract Close Out Change Order #2 will reduce the contract amount by \$3,110.98 for a new total contract amount not to exceed \$4,699,624.02 and increase the contract period by 284 calendar days for a new completion period of 564 calendar days from the date of the issuance of a written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------|--------|
| 7/13/2022 | 1 | Municipal Council | Adopt | Pass |