



Legislation Details

File #: 20-1626 **Version:** 1 **Name:** Change Order #2 (Broad Street Project)
Type: Resolution **Status:** Adopted
File created: 12/10/2020 **In control:** Engineering
On agenda: 2/3/2021 **Final action:** 2/3/2021

Title: Dept./ Agency: Engineering
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution 7R4-a adopted on October 21, 2015
Purpose: Change Order/Amendment #2 to Contract 03-2015PS
Entity Name: KS Engineers, P.C.
Entity Address: 494 Broad Street, 4th Floor, Newark, New Jersey 07102
Contract Amount: Not to exceed \$247,690.95
Funding Source: New Jersey Department of Transportation (NJDOT)/Federal Highway Administration Funds (FHWA)
Contract Period: July 31, 2020 through May 10, 2021
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Original Resolution 7R4-a adopted on October 21, 2015 awarded a contract not to exceed \$157,736.00 for the period of 365 consecutive calendar days from the issuance of a formal Notice to Proceed by the Director Engineering.

Resolution 7R3-a adopted on October 7, 2020 was a Change Order/Amendment #1 to extend the contract period by 283 calendar days with no change to contract amount, for a new substantial completion date of July 31, 2020 and a final completion date of May 10, 2021.

Change Order/Amendment #2 will increase the contract amount by \$89,954.95 for a new total contract amount not to exceed \$247,690.95.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/3/2021	1	Municipal Council	Adopt	Pass