



# City of Newark

City Hall  
920 Mayor Kenneth A.  
Gibson Boulevard  
Newark, New Jersey 07102

## Legislation Details

**File #:** 14-1953      **Version:** 2      **Name:** Final Quantities Change Order#1 for Haynes Ave Water Main Project-Montana Construction

**Type:** Resolution      **Status:** Filed

**File created:** 11/14/2014      **In control:** Water Sewer Utility

**On agenda:** 2/4/2015      **Final action:** 2/4/2015

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order/Amend Resolution 7R12-a March 20, 2013  
Purpose: To execute Contract Close-Out and Final Quantities under Change Order #1  
Entity Name: Montana Construction Corp., Inc.  
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644  
Contract Amount: Original Contract Amount of \$1,147,500.00, to be increased by \$125,822.05 for a Final Contract Amount of \$1,273,322.05  
Funding Source: Department of Water and Sewer Utilities Capital Budget  
Contract Period: Original period: September 9, 2013 through December 8, 2013 which was extended by 91 days for an end date of March 9, 2014  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Necessary Final Quantities Change Order #1 and Contract Close-Out which increased the contract amount by \$125,822.05 and extended the contract period by 91 days)

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

| Date     | Ver. | Action By         | Action | Result |
|----------|------|-------------------|--------|--------|
| 2/4/2015 | 2    | Municipal Council | Adopt  | Pass   |