



Legislation Details

**File #:** 22-1675      **Version:** 1      **Name:** Resolution: Closeout- CO# 2 - Contract 01-WS2014 - Coppola Services Incorporated

**Type:** Resolution      **Status:** Adopted

**File created:** 11/14/2022      **In control:** Water Sewer Utility

**On agenda:** 12/21/2022      **Final action:** 12/21/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
 Action:  Ratifying    Authorizing    Amending  
 Type of Service: Final Quantities Change Order #2/Amend Resolution #7R12-a adopted on March 27, 2018 and 7R12-a adopted on December 29,2020  
 Purpose: To execute Contract Close Out Change Order #2 for Pequannock Residuals Treatment Facility Contract 01-WS2014.  
 Entity Name: Coppola Services Incorporated  
 Entity Address: 28 Executive Parkway, Ringwood, New Jersey 07456  
 Contract Amount: Not to exceed \$5,669,452.91  
 Funding Source: Capital Budget/Department of Water and Sewer Utilities/Business Unit NW041, Department ID 11W, Project 11W00, Account 94710, Budget Ref. B2011  
 Contract Period: 1,133 calendar days from the date of the written Notice to Proceed to final completion  
 Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
 Additional Information:  
 Resolution 7R12-a adopted on March 27, 2018 awarded a contract in an amount not to exceed \$5,497,500.00 for a period of 460 calendar days from the date of the written Notice to Proceed to final completion.

Resolution 7R12-a adopted on December 29, 2020 authorized Change Order #1, which increased the original contract amount by \$171,952.91 for a new total contract amount not to exceed \$5,669,452.91 and extended the contract period by 117 calendar days for a new completion period of 577 calendar days from the date of the written Notice to Proceed.

Contract Close out Change Order #2 will not change the contract amount, but will increase the contract period by 556 calendar days for a new completion period of 1,133 calendar days from the date of the written Notice to Proceed to final completion.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/21/2022	1	Municipal Council	Adopt	Pass