



Legislation Details

**File #:** 17-0889      **Version:** 1      **Name:** Change Order No. 1 to Pequannock Water Treatment Plant Phase 2 - Allied Construction Group  
**Type:** Resolution      **Status:** Adopted  
**File created:** 5/3/2017      **In control:** Water Sewer Utility  
**On agenda:** 7/12/2017      **Final action:** 7/12/2017

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order No.01/Amend Resolution 7R1-d(AS)010616  
Purpose: Execute Change Order No. 01 for Pequannock Water Treatment Plant Improvements Phase -2 Contract 06-WS2011  
Entity Name: Allied Construction Group Inc.  
Entity Address: 499 Washington Road, Parlin, New Jersey 08859  
Contract Amount: Original Contract Amount: \$4,877,000.00, Increase for additional work: \$181,152.00, Resulting Amended Contract Amount: \$5,058,152.00  
Funding Source: Water and Sewer Utilities Capital Budget  
Contract Period: 360 Calendar Days to Final Completion extended by 257 days for a total of 617 Calendar Days.  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Change Order No. 01 increases the total Contract amount by \$181,152.00, and extends the completion time by 257 calendar days.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
7/12/2017	1	Municipal Council	Adopt	Pass