



Legislation Details

File #: 23-0228 **Version:** 1 **Name:** Resolution: Final Closeout Change Order #1 Phase 10(B) Lead Line Replacement - Contract 39-WS2025 - JAS Group Enterprise, Inc.
Type: Resolution **Status:** Adopted
File created: 2/1/2023 **In control:** Water Sewer Utility
On agenda: 3/15/2023 **Final action:** 3/15/2023

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-c adopted on December 2, 2020
Purpose: To execute Contract Close-out Change Order #1 Phase-10(B) Lead Service Line Replacement - Contract 39-WS2025.
Entity Name: JAS Group Enterprise, Incorporated
Entity Address: Burlington, New Jersey 08016
Contract Amount: Not to exceed \$10,383,082.16
Funding Source: Capital Budget/Department of Water and Sewer Utilities/NW041-19W-19W00-94710-B2019
Contract Period: 210 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-c adopted on December 2, 2020 awarded a contract in an amount not to exceed \$10,209,870.00 for a period of 210 calendar days to final completion from the date of the written Notice to Proceed.

Contract Close-out Change Order #1 will close out project with an increase of contract amount by \$173,212.16 for a contract amount not to exceed \$10,383,082.16 and increase the contract period by (400) calendar days for a new completion period of (610) calendar days from the date of the written Notice to proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
3/15/2023	1	Municipal Council	Adopt	Pass