



Legislation Details

File #: 15-0795 **Version:** 1 **Name:** Delancy St Design - Change Order # 3
Type: Resolution **Status:** Filed
File created: 4/13/2015 **In control:** Engineering
On agenda: 6/17/2015 **Final action:** 6/17/2015
Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Professional Services Contract
Purpose: Delancy Street Roadway Improvements, Final Design Project, Change Order No. 3 to Contract No. 06-2011PS
Entity Name: Michael Baker Jr., Inc.
Entity Address: One Gateway Center, Suite 2330, Newark, New Jersey 07102
Contract Amount: Increased by \$201,515.00 (Change Order Amount) thereby bringing the total amount of this contract to \$1,394,352.00
Funding Source: NJDOT/FHWA
Contract Period: Extended to November 1, 2014 to November 1, 2015
Contract Basis: () Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Addition Information:
Original contract-\$1,192,837.00 + Change Order #3 - \$201,515.00= New Contract Total-\$1,394.352.00. Note: Change Orders 1 & 2 extended the dates of completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
6/17/2015	1	Municipal Council	Adopt	Pass