



Legislation Details

File #: 21-1104 **Version:** 1 **Name:** Close out C.O#1 Roman E&G Closeout 14-WS2019 (Re-Bid) Phase-II (A) Lead Service Line Replacement
Type: Resolution **Status:** Adopted
File created: 7/23/2021 **In control:** Water Sewer Utility
On agenda: 9/1/2021 **Final action:** 9/1/2021

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution Change Order # 1 Amending Resolution 7R12-c (AS) adopted on February 5, 2020
Purpose: To execute contract Closeout Change Order #1 for Phase-2 (A) Lead Service Line Replacement, Contract 14-WS2019 (Re-Bid).
Entity Name: Roman E&G Corporation
Entity Address: 14 Ogden Street, Newark, New Jersey 07104
Contract Amount: Not to exceed \$3,390,475.52
Funding Source: 2018 Budget/Department of Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018
Contract Period: 458 calendar days from the date of the issuance of the Notice to Proceed
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-c(AS) adopted on February 5, 2020, awarded a contract in an amount not to exceed \$3,390,550.00 for a period of 270 calendar days from the date of an issuance of a Notice to Proceed.

Contract Closeout Change Order #1 amends the amount of the contract reducing it by \$74.48, for a new total contract amount not to exceed \$3,390,475.52 and extends the contract period by 188 days, for a total contract period of 458 calendar days from the date of the issuance of a Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/1/2021	1	Municipal Council	Adopt	Pass