



Legislation Details

**File #:** 17-0290      **Version:** 1      **Name:** Contract# 07-2014 Amendment #1 Hayes Park East Improvements  
**Type:** Resolution      **Status:** Adopted  
**File created:** 2/15/2017      **In control:** Engineering  
**On agenda:** 3/1/2017      **Final action:** 3/1/2017

**Title:** Dept/ Agency: Engineering  
Action:  Ratifying  Authorizing  Amending  
Type of Service: Change Order/Amend Resolution  
Purpose: Amend the term of Contract  
Entity Name: Z-Tech Contracting, LLC  
Entity Address: 114 Baltusrol Road, Summit, New Jersey 07901  
Contract Amount: \$4,552,149.60  
Funding Source: City of Newark, Department of Engineering  
Contract Period: Amend the term of the contract from May 20, 2016 through May 19, 2017  
Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  No Reportable Contributions  RFP  RFQ  
 Private Sale  Grant  Sub-recipient  n/a  
Additional Information:  
Amending Contract #07-2014 Hayes Park East Improvements, 608-630 Ferry Street, Newark, New Jersey 07105, to extend the term of the contract from May 20, 2016 through May 19, 2017. There is no additional cost to the City.  
Resolution 7R4-C adopted April 1, 2015

**Sponsors:** Augusto Amador, John Sharpe James

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
3/1/2017	1	Municipal Council	Adopt	Pass