



Legislation Details

File #: 21-0535 **Version:** 1 **Name:** Resolution: Change Order #4/Amendment Parsons Brinkerhoff, Inc.
Type: Resolution **Status:** Adopted
File created: 4/13/2021 **In control:** Engineering
On agenda: 4/27/2021 **Final action:** 4/27/2021

Title: Dept/ Agency: Engineering
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution
Purpose: Change Order #4 - McClellan Street Underpass Roadway and Drainage Improvements Final Design
Entity Name: WSP USA, Inc. (formerly known as Parsons Brinckerhoff, Inc.)
Entity Address: One Penn Plaza, New York, New York 10119
Contract Amount: Not to exceed \$1,278,519.92
Funding Source: Federal Grant modification administered by NJDOT
Contract Period: Extended through February 1, 2022
Contract Basis: () Bid () State Vendor (X) Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R4-b adopted on October 17, 2012, awarded a contract in an amount not to exceed \$1,091,849.92 for the period of 365 consecutive calendar days from the date of the issuance of a formal Notice to Proceed - January 15, 2014.

Change Orders #1, 2, and 3 (Resolution 7R4-b adopted on March 5, 2014, Resolution 7R4-a adopted on February 18, 2015, and Resolution 7R4-b adopted on March 2, 2016) extended the ending date of original contract period to February 1, 2015, February 1, 2016 and February 1, 2017, respectively.

Change Order # 4 will extend the end date of original contract to February 1, 2022, and an increase the contract amount by \$186,670.00 for a total contract amount not to exceed \$1,278,519.92.

Sponsors: John Sharpe James, Eddie Osborne

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/27/2021	1	Municipal Council	Adopt	Pass