



Legislation Details

File #: 19-0652 **Version:** 1 **Name:** Amendment to Contract #: 04-2014 (R) Broad Street at South Street, Tichenor Street and Lincoln Park Pedestrian Safety Project

Type: Resolution **Status:** Adopted

File created: 4/10/2019 **In control:** Engineering

On agenda: 9/5/2019 **Final action:** 9/5/2019

Title: Dept/ Agency: Engineering
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution
Purpose: To provide an Amendment to Contract 04-2014 (R) Broad Street at South Street, Tichenor Street and Lincoln Park Pedestrian Safety Project to extend the expiration date of the contract from May 31, 2019 to October 25, 2019.
Entity Name: Berto Construction, Inc.
Entity Address: 625 Leesville Avenue, Rahway, New Jersey 07065
Contract Amount: \$2,263,406.89
Funding Source: New Jersey Department of Transportation (NJDOT)
Contract Period: June 1, 2018 through October 25, 2019
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Original Contract 04-2014(R) Resolution 7R3-a(s) adopted on May 9, 2017, for a contract amount of \$2,263,406.89 and contract period of 365 calendar days from the date of the Notice to Proceed. The Notice to Proceed dated May 31, 2018, declared a contract period of June 1, 2018 through May 31, 2019.
This Amendment will extend the contract period date for substantial completion of the contract for an additional 147 days providing a new substantial completion date of August 21, 2019 and new final completion date of October 25, 2019, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/5/2019	1	Municipal Council	Adopt	Pass