



Legislation Details

**File #:** 20-1612      **Version:** 1      **Name:** Resolution: Change Order to Contract 04-2014(R)/Amend Resolution 7R3-a(s)050917 - Berto Construction, Inc.,

**Type:** Resolution      **Status:** Adopted

**File created:** 12/9/2020      **In control:** Engineering

**On agenda:** 2/3/2021      **Final action:** 2/3/2021

**Title:** Dept/ Agency: Engineering  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order/Amend Resolution  
Purpose: To provide an amendment to Contract 04-2014 (R), Broad Street at South Street, Tichenor Street and Lincoln Park Pedestrian Safety Project to extend the new final construction completion date.  
Entity Name: Berto Construction, Inc.  
Entity Address: 625 Leesville Avenue, Rahway, New Jersey 07065  
Contract Amount: Not to exceed \$2,263,406.89  
Funding Source: New Jersey Department of Transportation (NJDOT)  
Contract Period: June 1, 2018 through October 25, 2020  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Original Resolution 7R3-a(s) adopted on May 9, 2017.

This Amendment will extend the contract period date for substantial completion of the contract, make full payment to Berto Construction, Inc., and close-out with NJDOT/FHWA with a new final completion date of October 25, 2020, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
2/3/2021	1	Municipal Council	Adopt	Pass