



Legislation Details

File #: 20-1617 **Version:** 1 **Name:** Resolution: Roman E&G Corporation - Change Order #1 Phase-9(A) Lead Service Line Replacement (Contract 35-WS2024)

Type: Resolution **Status:** Adopted

File created: 12/9/2020 **In control:** Water Sewer Utility

On agenda: 12/29/2020 **Final action:** 12/29/2020

Title: Dept/ Agency: Water and Sewer Utilities
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Change Order #1/Amending Resolution 7R12-e(AS) adopted on March 24, 2020
 Purpose: To execute Change Order #1 for Phase-9(A) Lead Service Line Replacement Contract 35-WS2024.
 Entity Name: Roman E&G Corporation
 Entity Address: 14 Ogden Street, Newark, New Jersey 07104
 Contract Amount: Not to exceed \$6,663,950.00
 Funding Source: 2019 Capital Budget/Department of Water and Sewer Utilities/Business Unit NW041, Department ID 19W, Project 19W00, Account #94710, Budget Ref. B2019
 Contract Period: 280 calendar days to final completion from the date of the written Notice to Proceed
 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
 (X) Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () N/A
 Additional Information:
 Resolution 7R12-e(AS) adopted on March 24, 2020 awarded a contract in an amount not to exceed \$5,875,490.00 for a period of 280 calendar days to final completion from the date of the written Notice to Proceed.

Change Order #1 will increase the original contract by \$788,460.00 for a new total contract amount not to exceed \$6,663,950.00, with no change to the contract completion period.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/29/2020	1	Municipal Council	Adopt	Pass