



Legislation Details

File #: 19-1865 **Version:** 1 **Name:** Emergency Contract E2019-11A Extension - Phase 3(A) LSLR Contract 17-WS2020 - Roman E&G

Type: Resolution **Status:** Adopted

File created: 11/20/2019 **In control:** Water Sewer Utility

On agenda: 12/10/2019 **Final action:** 12/10/2019

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Extension of Emergency Contracts #E2019-11 and 11A
Purpose: To extend Emergency Contracts E2019-11 and E2019-11A for Phase 3(A) Lead Service Line Replacement Contract 17-WS2020 to continue the accelerated replacement of lead service lines
Entity Name: Roman E&G Corporation and Montana Construction Corporation.
Entity Address: 14 Ogden Street, Newark, New Jersey 07104 and 80 Contant Avenue, Lodi, New Jersey 07644
Contract Amount: Not to Exceed \$78,052,430: Roman-\$38,984,900.00 Montana-\$39,067,530.00
Funding Source: Department of Water and Sewer Utilities Budget/NW041-19W-19W00-A-94710-B2019
Contract Period: Extension from December 18, 2019 to June 24, 2020
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a Emergency declaration
Additional Information:
Action pursuant to Ordinance 6PSF-E 040611 Article 2:5-13.2 (E) (1) and N.J.S.A. 40A:11-6
Contract Period Extension from December 18, 2019 to June 24, 2020.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/10/2019	1	Municipal Council	Adopt	Pass