



Legislation Details

File #: 19-0562 **Version:** 1 **Name:** Close out Change Order #1 for Standby Generator at Wayne PS Contract 06-WS2015 - Multi-Phase Electricals
Type: Resolution **Status:** Adopted
File created: 3/27/2019 **In control:** Water Sewer Utility
On agenda: 5/15/2019 **Final action:** 5/15/2019

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Final Quantities Close out Change Order #1/Amending Resolution 7R12-a adopted February 1, 2017
Purpose: To execute Change Order #1 for a Standby Generator at Wayne Pump Station Contract 06-WS2015 (Re-bid).
Entity Name: Multi-Phase Electrical Services, Inc.
Entity Address: 15 William Street, Closter, New Jersey 07624
Contract Amount: Not to exceed \$1,872,541.70
Funding Source: 2016 Budget/Department of Water and Sewer Utilities
Contract Period: 270 days from the date of the Notice to Proceed
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A
Additional Information:
Original Resolution 7R12-a adopted on February 1, 2017, awarded the contract in an amount not to exceed \$1,859,000.00.
Change Order #1 will increase the contract in the amount of \$13,541.70 for a total contract amount not to exceed \$1,872,541.70.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/15/2019	1	Municipal Council	Adopt	Pass