



## Legislation Details

**File #:** 21-1101      **Version:** 1      **Name:** Close out C.O#1 Roman E&G Closeout 12-WS2018 Phase-1(B) Lead Service Line Replacement  
**Type:** Resolution      **Status:** Adopted  
**File created:** 7/23/2021      **In control:** Water Sewer Utility  
**On agenda:** 9/1/2021      **Final action:** 9/1/2021

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order/Amend Resolution Change Order # 1 Amending Resolution 7R12-c (AS) adopted on December 19, 2018  
Purpose: To execute contract Closeout Change Order #1 for Phase-1(B) Lead Service Line Replacement, Contract 12-WS2018.  
Entity Name: Roman E&G Corporation  
Entity Address: 14 Ogden Street, Newark, New Jersey 07104  
Contract Amount: Not to exceed \$2,709,074.66  
Funding Source: 2018 Budget/Department of Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018  
Contract Period: 800 calendar days from the date of the issuance of the Notice to Proceed  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Resolution 7R12-c(AS) adopted on December 19, 2018, awarded a contract in an amount not exceed \$2,812,120.00 for a period of 365 calendar days from the date of an issuance of a Notice to Proceed.  
  
Contract Closeout Change Order #1 amends the amount of the contract to be reduced by \$103,045.34, for a new total contract amount not to exceed \$2,709,074.66 and extends the contract period by 435 days, for a total contract period of 800 calendar days from the date of the issuance of a Notice to Proceed.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/1/2021	1	Municipal Council	Adopt	Pass