



Legislation Details

File #: 24-0373 **Version:** 1 **Name:** Resolution Closeout Change Order# 3 - Spectraserv
Type: Resolution **Status:** Adopted
File created: 3/8/2024 **In control:** Water Sewer Utility
On agenda: 3/20/2024 **Final action:** 3/20/2024

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Contract 10-WS2020, Process and Operational Upgrades at the Pequannock Water Treatment Plant: Closeout Change Order #3
Purpose: To execute Close-out Change Order #3 Process and Operational Upgrades at the Pequannock Water Treatment Plant - Contract 10-WS2020.
Entity Name: Spectraserv, Inc.
Entity Address: 75 Jacobus Avenue, Kearny, New Jersey 07032
Contract Amount: Not to exceed \$20,543,284.08
Funding Source: 2021Capital Budget/Department of Water and Sewer Utilities Utilities/NW041-21W-21W00-94710-B2021
Contract Period: 928 calendar days to final completion from the date of the issuance of a written Notice to Proceed
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Original Resolution 7R12-a(S) adopted on July 20, 2021, awarded a contract in an amount not to exceed \$19,789,000.00, for a period of 560 calendar days from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-a(S) adopted on December 13, 2022, authorized Change Order #1, which increased the contract amount by \$357,075.07 for a total contract amount not to exceed \$20,146,075.07 and increased the contract period by 130 calendar days for new completion contract period of 690 calendar days from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-a adopted on September 7, 2023, authorized Change Order #2, which increased increase the contract amount by \$397,209.01 for a new total contract amount not to exceed \$20,543,284.08, and increased the contract period by 137 calendar days for a new contract period of 827 calendar days from the date of the issuance of a written Notice to Proceed.

Contract Close-out Change Order #3 will close the Project with no change in the contract amount of \$20,543,284.08, but will increase the contract period by 101 calendar days for a new contract period of 928 calendar days from the date of the issuance of a written Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
3/20/2024	1	Municipal Council		