



Legislation Details

**File #:** 24-0373      **Version:** 1      **Name:** Resolution Closeout Change Order# 3 - Spectraserv  
**Type:** Resolution      **Status:** Adopted  
**File created:** 3/8/2024      **In control:** Water Sewer Utility  
**On agenda:** 3/20/2024      **Final action:** 3/20/2024

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying  Authorizing  Amending  
Type of Service: Contract 10-WS2020, Process and Operational Upgrades at the Pequannock Water Treatment Plant: Closeout Change Order #3  
Purpose: To execute Close-out Change Order #3 Process and Operational Upgrades at the Pequannock Water Treatment Plant - Contract 10-WS2020.  
Entity Name: Spectraserv, Inc.  
Entity Address: 75 Jacobus Avenue, Kearny, New Jersey 07032  
Contract Amount: Not to exceed \$20,543,284.08  
Funding Source: 2021Capital Budget/Department of Water and Sewer Utilities Utilities/NW041-21W-21W00-94710-B2021  
Contract Period: 928 calendar days to final completion from the date of the issuance of a written Notice to Proceed  
Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  No Reportable Contributions  RFP  RFQ  
 Private Sale  Grant  Sub-recipient  n/a  
Additional Information:  
Original Resolution 7R12-a(S) adopted on July 20, 2021, awarded a contract in an amount not to exceed \$19,789,000.00, for a period of 560 calendar days from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-a(S) adopted on December 13, 2022, authorized Change Order #1, which increased the contract amount by \$357,075.07 for a total contract amount not to exceed \$20,146,075.07 and increased the contract period by 130 calendar days for new completion contract period of 690 calendar days from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-a adopted on September 7, 2023, authorized Change Order #2, which increased increase the contract amount by \$397,209.01 for a new total contract amount not to exceed \$20,543,284.08, and increased the contract period by 137 calendar days for a new contract period of 827 calendar days from the date of the issuance of a written Notice to Proceed.

Contract Close-out Change Order #3 will close the Project with no change in the contract amount of \$20,543,284.08, but will increase the contract period by 101 calendar days for a new contract period of 928 calendar days from the date of the issuance of a written Notice to Proceed.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
3/20/2024	1	Municipal Council	Adopt	Pass