



Legislation Details

File #: 23-0116 **Version:** 1 **Name:** Resolution: Closeout Change Order #2 - Contract# 15-WS2017 - Montana Construction Corporation, Inc.,

Type: Resolution **Status:** Adopted

File created: 1/18/2023 **In control:** Water Sewer Utility

On agenda: 2/15/2023 **Final action:** 2/15/2023

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-b(AS) adopted on October 6, 2021
 Purpose: To execute Contract Close-out Change Order #1 Phase-2 Sewer Cleaning and Rehabilitation-Contract 15-WS2017.
 Entity Name: Montana Construction Corporation, Inc.
 Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644
 Contract Amount: Not to exceed \$2,625,796.79
 Funding Source: 2011 Budget/Department of Water and Sewer Utilities/Business Unit: NW044, Dept. 11G, Div./Proj. 11SAO, Activity A, Account #94710, Budget Ref. B2011
 Contract Period: 320 calendar days from the date of the written Notice to Proceed to final completion
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 Resolution 7R12-b(AS) adopted on October 6, 2021 awarded a contract in an amount not to exceed \$2,669,590.00 for a period of 320 calendar days from the date of the Notice to Proceed.

Contract Close-out Change Order #1 will reduce the contract amount by \$43,793.21 for a new total contract amount not to exceed \$2,625,796.79 and no extension on final completion of 320 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/15/2023	1	Municipal Council	Adopt	Pass