



Legislation Details

**File #:** 22-1436      **Version:** 1      **Name:** C.O# 4 Millennium communications - Contract 18-WS2018  
**Type:** Resolution      **Status:** Adopted  
**File created:** 10/4/2022      **In control:** Water Sewer Utility  
**On agenda:** 12/13/2022      **Final action:** 12/13/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order #4/Amend Resolution 7R12-a(AS) adopted on September 5, 2019 and 7R12-b adopted on October 7, 2020 and 7R12-b adopted on June 2, 2021 and 7R12-a adopted December 1, 2021  
Purpose: To provide Pequannock Watershed Dams/Reservoir Security Improvements - Phase 1, Contract 18-WS2018.  
Entity Name: Millennium Communications Group, Inc.  
Entity Address: 11 Melanie Lane, Unit 13, East Hanover, New Jersey 07936  
Contract Amount: Not to exceed \$1,948,168.25  
Funding Source: Capital Budget/Department of Water and Sewer Utilities/NW041-W06-06S20-94710-B2006  
Contract Period: 1,147 calendar days from the date of an issuance of a written Notice to Proceed  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Original Resolution 7R12-a(AS) adopted on September 5, 2019 awarded a contract in an amount not to exceed \$1,948,168.78, for a period of sixty (60) calendar days for base bid items and (120) calendar days for supplemental bid items, from the date of the issuance of a written Notice to Proceed.  
  
Resolution 7R12-b adopted on October 7, 2020 - Change Order #1 extended the completion time to (535) calendar days from the date of the issuance of a written Notice to Proceed, with an end date of December 4, 2020.  
  
Resolution 7R12-b adopted on June 2, 2021 - Change Order #2 extended the completion time to (715) days from the date of the issuance of a written Notice to Proceed, with an end date of August 27, 2021.  
  
Resolution 7R12-a adopted on December 1, 2021 - Change Order #3 changed contract specifications at no extra cost and no change in the contract time period.  
  
Change Order #4 will reduce the contract amount by \$0.53 for a new total contract amount not to exceed \$1,948,168.25 and extended the completion time to (450) days from the date of the issuance of a written Notice to Proceed, with an end date of November 19, 2022.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/13/2022	1	Municipal Council	Adopt	Pass