



Legislation Details

File #: 16-1666 **Version:** 1 **Name:** Close out Change Order No. 1 for Repairs to Cedar Grove Dams - Ritacco Construction

Type: Resolution **Status:** Adopted

File created: 10/21/2016 **In control:** Water Sewer Utility

On agenda: 12/7/2016 **Final action:** 12/7/2016

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution 7R12-bNovember 17, 2014
 Purpose: Execute Contract Close out and Final Quantities Change Order No. 01 for Repairs to Cedar Grove Reservoir Dams Contract 08-WS2012
 Entity Name: Ritacco Construction Inc.
 Entity Address: 10 Lawrence Street, Belleville, New Jersey 07109
 Contract Amount: Original Contract Amount: \$1,868,578.75, Increase for additional work: \$109,441.81, Resulting Final Contract Amount: \$1,978,020.56
 Funding Source: Water and Sewer Utility Capital Budget
 Contract Period: 270 Calendar Days to Final Completion extended by 400 days
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 Final Quantities Change Order and Contract Close-Out which increases the total Contract by \$109,441.81, and extends the completion time by 400 calendar days.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/7/2016	1	Municipal Council	Adopt	Pass