



Legislation Details

**File #:** 16-1666      **Version:** 1      **Name:** Close out Change Order No. 1 for Repairs to Cedar Grove Dams - Ritacco Construction

**Type:** Resolution      **Status:** Adopted

**File created:** 10/21/2016      **In control:** Water Sewer Utility

**On agenda:** 12/7/2016      **Final action:** 12/7/2016

**Title:** Dept/ Agency: Water and Sewer Utilities  
 Action:  Ratifying  Authorizing  Amending  
 Type of Service: Change Order/Amend Resolution 7R12-bNovember 17, 2014  
 Purpose: Execute Contract Close out and Final Quantities Change Order No. 01 for Repairs to Cedar Grove Reservoir Dams Contract 08-WS2012  
 Entity Name: Ritacco Construction Inc.  
 Entity Address: 10 Lawrence Street, Belleville, New Jersey 07109  
 Contract Amount: Original Contract Amount: \$1,868,578.75, Increase for additional work: \$109,441.81, Resulting Final Contract Amount: \$1,978,020.56  
 Funding Source: Water and Sewer Utility Capital Budget  
 Contract Period: 270 Calendar Days to Final Completion extended by 400 days  
 Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  No Reportable Contributions  RFP  RFQ  
 Private Sale  Grant  Sub-recipient  n/a  
 Additional Information:  
 Final Quantities Change Order and Contract Close-Out which increases the total Contract by \$109,441.81, and extends the completion time by 400 calendar days.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/7/2016	1	Municipal Council	Adopt	Pass