



Legislation Details

File #: 17-1423 **Version:** 1 **Name:** Contract #07-2014 Amendment #2 Hayes Park East Improvements
Type: Resolution **Status:** Adopted
File created: 7/24/2017 **In control:** Engineering
On agenda: 10/4/2017 **Final action:** 10/4/2017

Title: Dept/ Agency: Engineering
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution
Purpose: Amendment #2 to Contract #07-2014 to extend the time period to complete this contract through May 18, 2018, at no additional cost to the City
Entity Name: Z-Tech Contracting, LLC.
Entity Address: 114 Baltusrol Road, Summit, New Jersey 07901
Contract Amount: Amount not to exceed \$4,552,149.60
Funding Source: 2007 Budget, Department of Engineering
Contract Period: Extend the term of the contract through May 18, 2018
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
- Resolution 7R4-C, adopted on April 1, 2015, authorized execution of Contract #07-2014 Hayes Park East Improvements, 608-630 Ferry Street, Newark, New Jersey 07105
- Resolution 7R3-A (A.S.) adopted on March, 1, 2017, authorized extension of Contract #07-2014 Hayes Park East Improvements, 608-630 Ferry Street, Newark, New Jersey 07105 through May 19, 2017

Sponsors: Augusto Amador, Carlos M. Gonzalez

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
10/4/2017	1	Municipal Council	Adopt	Pass