



## Legislation Details

**File #:** 20-1337      **Version:** 1      **Name:** Resolution: Rapid Pump and Meter Service - Change Order #1 to Pequannock Screen Building Spray Wash Replacement

**Type:** Resolution      **Status:** Adopted

**File created:** 10/19/2020      **In control:** Water Sewer Utility

**On agenda:** 11/18/2020      **Final action:** 11/18/2020

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order/Amend Resolution 7R12-c(AS) adopted on December 18, 2019  
Purpose: Change Order #1 to Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009.  
Entity Name: Rapid Pump and Meter Service Company, Incorporated  
Entity Address: 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501  
Contract Amount: Not to exceed \$323,790.00  
Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW037-750-7505-71960-B2019  
Contract Period: 150 calendar days from date of the issuance of a Notice to Proceed, extended by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to Proceed  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    N/A  
Additional Information:  
Original Resolution 7R12-c(AS) adopted on December 18, 2019, awarded a contract in an amount not to exceed \$323,790.00, for a period of 150 calendar days from the date of the issuance of a Notice to Proceed.  
  
Change Order #1 will extend the completion time by 120 calendar days from the date of the issuance of a Notice to Proceed, with an end date of November 20, 2020.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
11/18/2020	1	Municipal Council	Adopt	Pass