



Legislation Details

File #: 20-1337 **Version:** 1 **Name:** Resolution: Rapid Pump and Meter Service - Change Order #1 to Pequannock Screen Building Spray Wash Replacement

Type: Resolution **Status:** Adopted

File created: 10/19/2020 **In control:** Water Sewer Utility

On agenda: 11/18/2020 **Final action:** 11/18/2020

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution 7R12-c(AS) adopted on December 18, 2019
Purpose: Change Order #1 to Pequannock Screen Building Spray Wash Replacement - Contract 21-WS2009.
Entity Name: Rapid Pump and Meter Service Company, Incorporated
Entity Address: 285 Straight Street, P.O. Box AY, Paterson, New Jersey 07501
Contract Amount: Not to exceed \$323,790.00
Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW037-750-7505-71960-B2019
Contract Period: 150 calendar days from date of the issuance of a Notice to Proceed, extended by 120 calendar days for a total of 270 calendar days from the date of the issuance of a Notice to Proceed
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient N/A
Additional Information:
Original Resolution 7R12-c(AS) adopted on December 18, 2019, awarded a contract in an amount not to exceed \$323,790.00, for a period of 150 calendar days from the date of the issuance of a Notice to Proceed.

Change Order #1 will extend the completion time by 120 calendar days from the date of the issuance of a Notice to Proceed, with an end date of November 20, 2020.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
11/18/2020	1	Municipal Council	Adopt	Pass