



Legislation Details

File #: 16-0056 **Version:** 1 **Name:** McClellan St Design - Chnage Order # 3
Type: Resolution **Status:** Filed
File created: 1/12/2016 **In control:** Engineering
On agenda: 3/2/2016 **Final action:** 3/2/2016
Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Professional Services Contract
Purpose: McClellan Street Underpass Roadway and Drainage Improvements Final Design, Change Order No. 3
Entity Name: Parsons Brinckerhoff, Inc.
Entity Address: 2 Gateway Center, 18th Floor, Suite 1803, Newark, New Jersey 07102
Contract Amount: \$0.00
Funding Source: N/A
Contract Period: Extend the contract period through February 1, 2017
Contract Basis: () Bid () State Vendor (X) Prof. Ser. () EUS
() Fair & Open (X) No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Addition Information:
Original contract amount of \$1,091,849.92 and termination date of January 15, 2014. Change Orders No. 2 & 3 extended termination dates by one year each, with no increase in contract amount.

Sponsors: John Sharpe James, Luis A. Quintana

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
3/2/2016	1	Municipal Council	Adopt	Pass