



Legislation Details

**File #:** 20-0890      **Version:** 1      **Name:** Resolution: Change Order #1/Amendment to Contract 03-2015PS, for Broad Street at South Street, Tichenor Street and Lincoln Park Pedestrian Safety Project, Construction Management and Inspection Services

**Type:** Resolution      **Status:** Adopted

**File created:** 7/22/2020      **In control:** Engineering

**On agenda:** 10/7/2020      **Final action:** 10/7/2020

**Title:** Dept/ Agency: Engineering  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order #1/Amend Resolution  
Purpose: To amend Contract 03-2015PS, Construction Management and Inspection Services for Broad Street at South Street, Tichenor Street and Lincoln Park Local Safety Program.  
Entity Name: KS Engineers, P.C.  
Entity Address: 494 Broad Street, 4th Floor, Newark, New Jersey 07102  
Contract Amount: Not to exceed \$157,736.00  
Funding Source: FHWA/NJDOT  
Contract Period: Extended by 283 calendar days, for a new substantial completion date of July 31, 2020, and a final completion date of May 10, 2021  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Original Resolution 7R4-a adopted on October 15, 2015 authorized Contract 03-2015PS for a contract amount not to exceed \$157,736.00 for a period of 365 consecutive calendar days from the issuance of a formal Notice to Proceed - dated July 31, 2017.

Change Order #1/Amendment will extend the period by 283 calendar days, for a new substantial completion date of July 31, 2020, and final completion date of May 10, 2021, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
10/7/2020	1	Municipal Council	Adopt	Pass