



Legislation Details

File #: 20-0702 **Version:** 1 **Name:** Change Order #1 Phase-4(A) Lead Service Line Replacement Contract 20-WS2020 - Montana Construction Corp.

Type: Resolution **Status:** Adopted

File created: 6/15/2020 **In control:** Water Sewer Utility

On agenda: 6/24/2020 **Final action:** 6/24/2020

Title: Dept/ Agency: Water and Sewer Utilities
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Change Order #1/Amend Resolution 7R12-a(S) adopted on December 10, 2019
 Purpose: To execute Change Order #1 for Phase-4(A) Lead Service Line Replacement Contract 20-WS2020.
 Entity Name: Montana Construction, Inc.
 Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644
 Contract Amount: Not to exceed \$40,000,000.00
 Funding Source: Water and Sewer Utilities Capital Budget/NW041-19W-19W00-94710-B2019
 Contract Period: 280 days from Notice to Proceed to Final Completion, extended by 45 days
 Contract Basis: () Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient (X) N/A Emergency Declaration
 Additional Information:
 Original Resolution 7R12-a(S) adopted on December 10, 2019 awarded a contract in an amount not to exceed \$39,067,530.00.
 Change Order #1 will increase the original contract amount by \$932,470.00 for a total contract amount not to exceed \$40,000,000.00 and extending completion time by forty-five (45) calendar days.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
6/24/2020	1	Municipal Council	Adopt	Pass