



Legislation Details (With Text)

File #: 13-2100 **Version:** 1 **Name:** Granada Construction Corp. - Change Order # 1, Various Streets (11 Locations) (2012-2014)
Type: Resolution **Status:** Filed
File created: 10/30/2013 **In control:** Engineering
On agenda: 12/18/2013 **Final action:** 12/18/2013

Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order/Amend Resolution
Purpose: To amend Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project
Entity Name: Granada Construction Corp
Entity Address: 147 Thomas Street, Newark, New Jersey 07114
Contract Amount: \$2,169,182.05
Funding Source: Hess Trust
Contract Period: Extend contract termination date to June 1, 2014
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Contract Period: November 28, 2012 through November 28, 2013, now extended through June 1, 2014
Contract amount increased by \$100,000.

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/18/2013	1	Municipal Council	Adopt	Pass

Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order/Amend Resolution
Purpose: To amend Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project
Entity Name: Granada Construction Corp
Entity Address: 147 Thomas Street, Newark, New Jersey 07114
Contract Amount: \$2,169,182.05
Funding Source: Hess Trust
Contract Period: Extend contract termination date to June 1, 2014
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Contract Period: November 28, 2012 through November 28, 2013, now extended through June 1, 2014
Contract amount increased by \$100,000.

WHEREAS, Resolution No. 7R4-A, adopted September 6, 2012, authorized the Director of

the Department of Engineering to accept the bid proposal and execute Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project, with Granada Construction Corp., 147 Thomas Street, Newark, New Jersey 07114, for the amount of \$2,069,182.05; and

WHEREAS, the Department of Engineering needs to increase existing quantities for drainage repairs, concrete curb, asphalt and striping due to unforeseen conditions. These additional work items are necessary in order to complete the ongoing work along the streets under the original contract; and

WHEREAS, the Director of the Department of Engineering has certified that the change order is allowed pursuant to the regulations governing construction contract change orders, more specifically, *N.J.A.C. 5:30-11.1, et seq.*, and do not constitute a material expansion in the size, nature or scope of the Project and the extra work cannot be reasonably effectuated by a separately bid contract without unduly disrupting the basic work; and

WHEREAS, the Department of Engineering also needs to extend the time of the contract performance and must therefore extend the contract termination date to June 1, 2014; and

WHEREAS, the attached Change Order No. 1 to Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project, increases the contract amount by \$100,000.00, thereby bringing the total amount of this contract to \$2,169,182.05.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:

1. The Mayor and/or his designee, the Director of the Department of Engineering is hereby authorized on behalf of the City of Newark to issue and approve Change Order No. 1 to Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project, to increase existing quantities for drainage repairs, concrete curb, asphalt and striping due to unforeseen conditions for the increased amount of \$100,000.00, thereby bringing the total amount of this contract to \$2,169,182.05.
2. The contract period is amended to provide for a contract extension through June 1, 2014.
3. Attached hereto are Certifications of Funds issued by the Chief Financial Officer, of the City of Newark, which states that there are available sufficient legally appropriated funds in the amount of \$100,000.00 for the purpose set forth hereinabove. A copy of these Certification of Funds shall be filed in the Office of the City Clerk by the Director of the Department of Engineering together with this resolution.
4. A fully executed copy of Change Order No. 1 to Contract No. 11-2011, shall be filed in the Office of the City Clerk by the Director of Engineering.
5. Consistent with the provisions of the Local Public Contracts Law, *N.J.S.A. 40A-11-15 (9)*, the Director of the Department of Engineering is authorized to extend the period in which to complete this contract to June 1, 2014.

6. No other changes to this contract are allowed without prior Municipal Council approval.

7. Funds for Change Order No. 1 to Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project, in the amount of \$100,000.00 is provided as below:

Fund 026, Account 32070, Budget Year B2013

8. Notice of Change Order No. 1, in accordance with *N.J.A.C. 5:30-11.9(c)(6)*, shall be published in the official newspaper of the municipality, which shall be filed in the Office of the City Clerk for inspection by the public.

STATEMENT

This resolution hereby authorizes the Mayor and/or his designee, the Director of the Department of Engineering to enter into and execute Change Order No. 1 to Contract No. 11-2011, Various Streets (11 Locations) - 2011 Project, to increase existing quantities for drainage repairs, concrete curb, asphalt and striping due to unforeseen conditions for the increased amount of \$100,000.00, thereby bringing the total amount of the contract to \$2,169,182.05 and extending the contract period through June 1, 2014.