



# City of Newark

City Hall  
920 Broad Street  
Newark, New Jersey 07102

## Legislation Details

**File #:** 14-1953      **Version:** 2      **Name:** Final Quantities Change Order#1 for Haynes Ave Water Main Project-Montana Construction

**Type:** Resolution      **Status:** Filed

**File created:** 11/14/2014      **In control:** Water Sewer Utility

**On agenda:** 2/4/2015      **Final action:** 2/4/2015

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order/Amend Resolution 7R12-a March 20, 2013  
Purpose: To execute Contract Close-Out and Final Quantities under Change Order #1  
Entity Name: Montana Construction Corp., Inc.  
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644  
Contract Amount: Original Contract Amount of \$1,147,500.00, to be increased by \$125,822.05 for a Final Contract Amount of \$1,273,322.05  
Funding Source: Department of Water and Sewer Utilities Capital Budget  
Contract Period: Original period: September 9, 2013 through December 8, 2013 which was extended by 91 days for an end date of March 9, 2014  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Necessary Final Quantities Change Order #1 and Contract Close-Out which increased the contract amount by \$125,822.05 and extended the contract period by 91 days)

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
2/4/2015	2	Municipal Council	Adopt	Pass