

## City of Newark

## Legislation Details

File #:	16-0056	Version:	1	Name:	McClellan St Design - Chnage Order # 3	
Туре:	Resolution			Status:	Filed	
File created:	1/12/2016			In control:	Engineering	
On agenda:	3/2/2016			Final action:	3/2/2016	
Title:	<ul> <li>Dept/ Agency: Engineering</li> <li>Action: () Ratifying (X) Authorizing (X) Amending</li> <li>Type of Service: Professional Services Contract</li> <li>Purpose: McClellan Street Underpass Roadway and Drainage Improvements Final Design, Change</li> <li>Order No. 3</li> <li>Entity Name: Parsons Brinckerhoff, Inc.</li> <li>Entity Address: 2 Gateway Center, 18th Floor, Suite 1803, Newark, New Jersey 07102</li> <li>Contract Amount: \$0.00</li> <li>Funding Source: N/A</li> <li>Contract Period: Extend the contract period through February 1, 2017</li> <li>Contract Basis: () Bid () State Vendor (X) Prof. Ser. () EUS</li> <li>() Fair &amp; Open (X) No Reportable Contributions () RFP () RFQ</li> <li>() Private Sale () Grant () Sub-recipient () n/a</li> <li>Addition Information:</li> <li>Original contract amount of \$1,091,849.92 and termination date of January 15, 2014. Change Orders No. 2 &amp; 3 extended termination dates by one year each, with no increase in contract amount.</li> </ul>					
Sponsors:	John Sharpe James, Luis A. Quintana					

## Indexes:

## Code sections:

Date	Ver.	Action By	Action	Result
3/2/2016	1	Municipal Council	Adopt	Pass