



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 17-0889 **Version:** 1 **Name:** Change Order No. 1 to Pequannock Water Treatment Plant Phase 2 - Allied Construction Group

Type: Resolution **Status:** Adopted

File created: 5/3/2017 **In control:** Water Sewer Utility

On agenda: 7/12/2017 **Final action:** 7/12/2017

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order No.01/Amend Resolution 7R1-d(AS)010616
Purpose: Execute Change Order No. 01 for Pequannock Water Treatment Plant Improvements Phase -2 Contract 06-WS2011
Entity Name: Allied Construction Group Inc.
Entity Address: 499 Washington Road, Parlin, New Jersey 08859
Contract Amount: Original Contract Amount: \$4,877,000.00, Increase for additional work: \$181,152.00, Resulting Amended Contract Amount: \$5,058,152.00
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: 360 Calendar Days to Final Completion extended by 257 days for a total of 617 Calendar Days.
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Change Order No. 01 increases the total Contract amount by \$181,152.00, and extends the completion time by 257 calendar days.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
7/12/2017	1	Municipal Council	Adopt	Pass