



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Details

File #: 18-0581 **Version:** 1 **Name:** Pequannock Water Treatment Plant Improvements Phase 2 - Change Order No. 2 - Allied Construction Group
Type: Resolution **Status:** Adopted
File created: 4/17/2018 **In control:** Water Sewer Utility
On agenda: 7/11/2018 **Final action:** 7/11/2018

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order No. 2/Amend Resolution 7R1-d(AS)010616 and 7R12-c071217
Purpose: Execute Change Order No. 2 for Pequannock Water Treatment Plant Improvements Phase-2 Contract 06-WS2011
Entity Name: Allied Construction Group Inc.
Entity Address: 499 Washington Road, Parlin, New Jersey 08859
Contract Amount: \$5,253,213.00
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: Final Completion extended by 466 days
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Change Order No. 2 will increase the original contract amount of \$5,058,152.00, by \$195,061.00, with a new contract total of \$5,253,213.00, and extending the completion time by four hundred sixty-six (466) calendar days.
Original Resolution 7R1-d(AS) adopted on January 6, 2016
Change Order No. 1 Resolution 7R12-c adopted on July 12, 2017

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
7/11/2018	1	Municipal Council	Adopt	Pass