



Legislation Details

**File #:** 19-0679      **Version:** 1      **Name:** Change Order #1 for Replacement of Water Mains - Underground Utilities Corp.  
**Type:** Resolution      **Status:** Adopted  
**File created:** 4/12/2019      **In control:** Water Sewer Utility  
**On agenda:** 5/1/2019      **Final action:** 5/1/2019

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying  Authorizing  Amending  
Type of Service: Change Order No.1/Amend Resolution 7R12-b adopted August 8, 2018  
Purpose: Execute Change Order #1 for Replacement of Water Distribution Mains Project under Contract 12-WS2016  
Entity Name: Underground Utilities Corporation  
Entity Address: 711 Commerce Road, Linden, New Jersey 07036  
Contract Amount: Not to exceed \$3,826,237.80  
Funding Source: Department of Water and Sewer Utilities Capital Budget  
Contract Period: For a period of 180 calendar days from the Notice to Proceed extended by 90 calendar days for a total period of 270 calendar days  
Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  No Reportable Contributions  RFP  RFQ  
 Private Sale  Grant  Sub-recipient  n/a  
Additional Information:  
Original Resolution 7R12-b adopted on August 8, 2018, awarded the contract in an amount not to exceed \$3,826,237.80 for a period of 180 calendar days from the Notice to Proceed.  
Change Order #1 will extend the original completion period of 180 calendar days from the Notice to Proceed by 90 calendar days for a total of 270 calendar days with no change in contract amount.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

| Date     | Ver. | Action By         | Action | Result |
|----------|------|-------------------|--------|--------|
| 5/1/2019 | 1    | Municipal Council | Adopt  | Pass   |