



Legislation Details

File #: 19-0560 **Version:** 1 **Name:** Tomco Change Order

Type: Resolution **Status:** Adopted

File created: 3/27/2019 **In control:** Economic and Housing Development

On agenda: 7/23/2019 **Final action:** 7/23/2019

Title: Dept/ Agency: Economic and Housing Development
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order/Amend Contract
Purpose: To complete unforeseen field conditions for construction of Riverfront Park Expansion-Phase C, increase contract amount, and extend contract completion date.
Entity Name: Tomco Construction, Inc.
Entity Address: 22 Howard Boulevard, Suite 204, Mt. Arlington, New Jersey 07856
Contract Amount: Not to exceed \$8,293,382.24
Funding Source: 2016 Budget/Department of Economic and Housing Development
Contract Period: Contract completion date extended from November 16, 2018 to June 19, 2020
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A
Additional Information:
Original Resolution 7R2-a (s/as) was adopted on September 25, 2018 for a contract amount not to exceed \$8,154,999.00.
Change Order #1 will increase the contract amount by \$138,383.24, for a total contract amount not to exceed \$8,293,382.24 and extend the contract completion date June 19, 2020.

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
7/23/2019	1	Municipal Council	Adopt	Pass