



Legislation Details

File #:	20-0010	Version:	1	Name:	Pequannock Water Treatment Plant Improvements Phase-2 Change Order #3 - Allied Construction Group Inc.
Type:	Resolution	Status:			Adopted
File created:	1/2/2020	In control:			Water Sewer Utility
On agenda:	2/5/2020	Final action:			2/5/2020
Title:	<p>Dept/ Agency: Water and Sewer Utilities Action: () Ratifying (X) Authorizing () Amending Type of Service: Change Order #3/Amend Resolution 7R1-d(AS)010616, 7R12-c071217 and 7R12-b071118 Purpose: Execute Change Order #3 for Pequannock Water Treatment Plant Improvements Phase-2 Contract 06-WS2011 Entity Name: Allied Construction Group Inc. Entity Address: 499 Washington Road, Parlin, New Jersey 08859 Contract Amount: Not to exceed \$6,364,518.00 Funding Source: 2011 Budget/Department of Water and Sewer Utilities Capital Budget/Business Unit NW041, Department ID 11W, Division/Project 11W00, Account # 94710, Budget Ref. B2011 Contract Period: Final Completion extended by 385 days Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS (X) Fair & Open () No Reportable Contributions () RFP () RFQ () Private Sale () Grant () Sub-recipient () N/A Additional Information: Change Order #3 will increase the contract amount by \$1,111,305.00 for a new contract amount not to exceed \$6,364,518.00, and increasing the Project completion date by an additional 385 calendar days for a total period of 1,468 calendar days to final completion. Original Resolution 7R1-d(AS) adopted on January 6, 2016 awarded a contract in an amount not to exceed \$4,877,000.00 for a period of 360 calendar days to final completion. Change Order #1 Resolution 7R12-c adopted on July 12, 2017 awarded an increase to the contract of \$181,152.00 for a new total contract amount not to exceed \$5,058,152.00 and increasing the Project completion date by an additional 257 calendar days for a total period of 617 calendar days to final completion. Change Order #2 Resolution 7R12-b adopted on July 11, 2018 awarded an increase to the contract of \$195,061.00 for a new total contract amount not to exceed \$5,253,213.00 and increasing the Project completion date by an additional 466 days for a total period of 1,083 calendar days to final completion.</p>				
Sponsors:	Council of the Whole				
Indexes:					
Code sections:					

Date	Ver.	Action By	Action	Result
2/5/2020	1	Municipal Council	Adopt	Pass