



## Legislation Details

**File #:** 20-0699      **Version:** 1      **Name:** Change Order #1 Phase-1(A) Lead Service Line Replacement Contract 11-WS2018(Re-bid) - Pacific Construction  
**Type:** Resolution      **Status:** Adopted  
**File created:** 6/15/2020      **In control:** Water Sewer Utility  
**On agenda:** 6/24/2020      **Final action:** 6/24/2020

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order #1/Amend Resolution 7R12-b(AS) adopted on December 19, 2018  
Purpose: To execute Change Order #1 for Phase-1(A) Lead Service Line Replacement Contract 11-WS2018 (Re-bid).  
Entity Name: Pacific Construction, LLC  
Entity Address: 531 US Highway 22 East, #240, Whitehouse Station, New Jersey 08889  
Contract Amount: Not to exceed \$4,594,180.00  
Funding Source: Water and Sewer Utilities Capital Budget/NW041-18W-18W00-94710-B2018  
Contract Period: 365 days from Notice to Proceed to Final Completion, extended by 210 calendar days  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) N/A  
Additional Information:  
Original Resolution 7R12-b(AS) adopted on December 19, 2018 awarded a contract in an amount not to exceed \$3,830,525.00.  
Change Order #1 will increase the original contract amount by \$763,655.00 for a total contract amount not to exceed \$4,594,180.00, and extending completion time by 210 calendar days.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
6/24/2020	1	Municipal Council	Adopt	Pass