



Legislation Details

File #: 21-0448 **Version:** 1 **Name:** 21-0448 Allied Change order#4
Type: Resolution **Status:** Adopted
File created: 3/29/2021 **In control:** Water Sewer Utility
On agenda: 6/2/2021 **Final action:** 6/2/2021

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #4/Amend Resolution 7R1-d(AS) adopted on January 6, 2016, 7R12-c adopted on July 12, 2017, 7R12-b adopted on July 11, 2018 and 7R12-d (AS) adopted on February 5, 2020
Purpose: To execute Change Order #4 for Pequannock Water Treatment Plant Improvements Phase-2 Contract 06-WS2011.
Entity Name: Allied Construction Group, Inc.
Entity Address: Parlin, New Jersey 08859
Contract Amount: Not to exceed \$6,500,487.00
Funding Source: 2011 Budget/Department of Water and Sewer Utilities Capital Budget/Business Unit NW041, Department ID 11W, Division/Project 11W00, Account # 94710, Budget Ref. B2011
Contract Period: Extended by 419 calendar days for a total of 1,887 calendar days from the date of the issuance of a Notice to Proceed
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R1-d(AS) adopted on January 6, 2016 awarded a contract in an amount not to exceed \$4,877,000.00 for a period of 360 days from the date of the issuance of a Notice to Proceed.

Resolution 7R12-c adopted on July 12, 2017 authorized Change Order #1 to increase the contract amount by \$181,152.00 for a total contract amount not to exceed \$5,058,152.00, which extended the contract period by 257 calendar days for a total contract period of 617 calendar days.

Resolution 7R12-b adopted on July 11, 2018 authorized Change Order #2 to increase the contract amount by \$195,061.00 for a total contract amount not to exceed \$5,253,213.00, which extended the contract period by 466 calendar days for a total contract period of 1,083 calendar days.

Resolution 7R12-d(AS) adopted on February 5, 2020 authorized Change Order #3 to increase the contract amount by \$1,111,305.00 for a total contract amount not to exceed \$6,364,518.00, which extended the contract period by 385 calendar days, for a total contract period of 1,468 calendar days.

Change Order #4 will increase the contract amount by \$135,969.00 for a total contract amount not to exceed \$6,500,487.00, which will extend the contract period by 419 calendar days for a total contract period of 1,887 calendar days.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
6/2/2021	1	Municipal Council	Adopt	Pass