



## Legislation Details

<b>File #:</b>	22-0729	<b>Version:</b>	1	<b>Name:</b>	Closeout C.O.#2 Contract 29-WS2023 - Roman E&G
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Adopted
<b>File created:</b>	5/16/2022	<b>In control:</b>		<b>In control:</b>	Water Sewer Utility
<b>On agenda:</b>	7/13/2022	<b>Final action:</b>		<b>Final action:</b>	7/13/2022
<b>Title:</b>	<p>Dept/ Agency: Water and Sewer Utilities Action: (X) Ratifying (X) Authorizing (X) Amending Type of Service: Final Quantities Change Order #2/Amend Resolution 7R12-a(S) adopted on March 10, 2020, and 7R12-d(AS) adopted on December 29, 2020 Purpose: To execute a Contract Close Out Change Order #2 for Phase-7(A) Lead Service Line Replacement Contract 29-WS2023. Entity Name: Roman E&amp;G Corporation Entity Address: 14 Ogden Street, Newark, New Jersey 07104 Contract Amount: Not to exceed \$7,511,669.21 Funding Source: Capital Budget/Department of Water and Sewer Utilities Contract Period: 550 calendar days from the date of the issuance of a written Notice to Proceed to final completion Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS (X) Fair &amp; Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ ( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a Additional Information: Resolution 7R12-a(S) adopted on March 10, 2020 awarded a contract in an amount not to exceed \$6,261,670.00 for a period of 280 calendar days to final completion from the date of the issuance of a written Notice to Proceed.  Resolution 7R12-d(AS) adopted on December 29, 2020 authorized Change Order #1, which increase the original contract by \$1,250,000.00 for a new total contract amount not to exceed \$7,511,670.00, with no change to the contract completion period.  Contract Close out Change Order #2 will reduce the contract amount by \$0.79 for a new total contract amount not to exceed \$7,511,669.21 and increase the contract period by 270 calendar days for a new completion period of 550 calendar days from the date of the issuance of a written Notice to Proceed to final completion.</p>				
<b>Sponsors:</b>	Council of the Whole				
<b>Indexes:</b>					
<b>Code sections:</b>					

Date	Ver.	Action By	Action	Result
7/13/2022	1	Municipal Council	Adopt	Pass