



Legislation Details

File #: 22-0929 **Version:** 1 **Name:** Resolution: Close-out Change Order #1 Contract 26-WS2022 - Pacific Construction

Type: Resolution **Status:** Adopted

File created: 6/29/2022 **In control:** Water Sewer Utility

On agenda: 8/3/2022 **Final action:** 8/3/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-c (S/AS) adopted on March 10, 2020
Purpose: To execute Contract Close-out Change Order #1 Phase-6(A) Lead Service Line Replacement - Contract 26-WS2022.
Entity Name: Pacific Construction, LLC
Entity Address: 531 US Highway 22E, #240, Whitehouse Station, New Jersey 08889
Contract Amount: Not to exceed \$6,570,991.60
Funding Source: Capital Budget/Department of Water and Sewer Utilities
Contract Period: 494 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-c(S/AS) adopted on March 10, 2020 awarded a contract in an amount not to exceed \$6,573,250.00 for a period of 280 calendar days to final completion from the date of the written Notice to Proceed.

Contract Close-out Change Order #1 will reduce the contract amount by \$2,258.40 for a new total contract amount not to exceed \$6,570,991.60 and increase the contract period by 214 calendar days for a new completion period of 494 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
8/3/2022	1	Municipal Council	Adopt	Pass