



## Legislation Details

**File #:** 22-1034      **Version:** 1      **Name:** Resolution: Close Out #2 Montana Contract 20-WS2020 for Phase-4(A) Lead Service Line Replacement Contract  
**Type:** Resolution      **Status:** Adopted  
**File created:** 7/20/2022      **In control:** Water Sewer Utility  
**On agenda:** 9/8/2022      **Final action:** 9/8/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Final Quantities Change Order #2/Amend Resolution 7R12-a(S) adopted on December 10, 2019 and 7R12-f adopted on June 24, 2020  
Purpose: To execute Contract Close-Out Change Order #2 for Phase-4(A) Lead Service Line Replacement Contract 20-WS2020.  
Entity Name: Montana Construction, Inc.  
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644  
Contract Amount: Not to exceed \$39,633,089.00  
Funding Source: Capital Budget/Department of Water and Sewer Utilities  
Contract Period: 800 calendar days from the date of the issuance of a written Notice to Proceed to final completion  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Resolution 7R12-a(S) adopted on December 10, 2019 authorized the extension of emergency contract designated as E2019-11 for Contract 20-WS2020 Phase-4(A) Lead Service Line Replacement, for a contract amount not to exceed \$39,067,530.00, in accordance with Ordinance 6PSF-e adopted on April 6, 2011, Article 2:5-13.2(E)(1) and N.J.S.A. 40A:11-6; and  
  
Resolution 7R12-f adopted on June 24, 2020 authorized Change Order #1, which increased the original contract amount by \$932,740.00 for a new total contract amount not to exceed \$40,000,000.00, also increased the contract period by 45 calendar days for a new completion period of 325 calendar days from the date of the issuance of a written Notice to Proceed.  
  
Contract Close out Change Order #2 will reduce the contract amount by \$366,911.00 for a new total contract amount not to exceed \$39,633,089.00 and increase the contract period by 475 calendar days for a new completion period of 800 calendar days from the date of the issuance of a written Notice to Proceed to final completion.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/8/2022	1	Municipal Council	Adopt	Pass