



## Legislation Details

**File #:** 22-1675      **Version:** 1      **Name:** Resolution: Closeout- CO# 2 - Contract 01-WS2014 - Coppola Services Incorporated  
**Type:** Resolution      **Status:** Adopted  
**File created:** 11/14/2022      **In control:** Water Sewer Utility  
**On agenda:** 12/21/2022      **Final action:** 12/21/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: (X) Ratifying (X) Authorizing (X) Amending  
Type of Service: Final Quantities Change Order #2/Amend Resolution #7R12-a adopted on March 27, 2018 and 7R12-a adopted on December 29,2020  
Purpose: To execute Contract Close Out Change Order #2 for Pequannock Residuals Treatment Facility Contract 01-WS2014.  
Entity Name: Coppola Services Incorporated  
Entity Address: 28 Executive Parkway, Ringwood, New Jersey 07456  
Contract Amount: Not to exceed \$5,669,452.91  
Funding Source: Capital Budget/Department of Water and Sewer Utilities/Business Unit NW041, Department ID 11W, Project 11W00, Account 94710, Budget Ref. B2011  
Contract Period: 1,133 calendar days from the date of the written Notice to Proceed to final completion  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Resolution 7R12-a adopted on March 27, 2018 awarded a contract in an amount not to exceed \$5,497,500.00 for a period of 460 calendar days from the date of the written Notice to Proceed to final completion.

Resolution 7R12-a adopted on December 29, 2020 authorized Change Order #1, which increased the original contract amount by \$171,952.91 for a new total contract amount not to exceed \$5,669,452.91 and extended the contract period by 117 calendar days for a new completion period of 577 calendar days from the date of the written Notice to Proceed.

Contract Close out Change Order #2 will not change the contract amount, but will increase the contract period by 556 calendar days for a new completion period of 1,133 calendar days from the date of the written Notice to Proceed to final completion.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/21/2022	1	Municipal Council	Adopt	Pass