



Legislation Details

File #: 25-1469 **Version:** 1 **Name:** Closeout Change order# 1 - 05-WS2022 - Montana
Type: Resolution **Status:** Adopted
File created: 11/6/2025 **In control:** Water Sewer Utility
On agenda: 12/17/2025 **Final action:** 12/17/2025

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order/Amend Resolution # 7R12-b(as), adopted on November 2, 2022
Purpose: To execute Contract, Close out Change Order #1 Replacement of Fire Hydrants - Contract #05-WS2022
Entity Name: Montana Construction Corp., Inc.
Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644
Contract Amount: Increase the contract amount by \$21,205.00 for total not to exceed \$2,196,360.00
Funding Source: 2025 Capital Budget/Department of Water and Sewer Utilities/NW037-750-7505-71960-B2025
Contract Period: 365 calendar days from the date of the issuance of a written Notice to Proceed until final completion
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-b(as) adopted on November 2, 2022, awarded a contract in an amount not to exceed \$2,175,155.00 for a period of 365 calendar days from the date of the issuance of a written Notice to Proceed until final completion.

Closeout Change Order #1 increases the contract amount by \$21,205.00 for a new total contract amount not to exceed \$2,196,360.00, with no extension to the contract period

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/17/2025	1	Municipal Council	Adopt	Pass