



Legislation Details (With Text)

File #: 26-0340 **Version:** 1 **Name:** Transit Village Pedestrian Safety Improvement Extension No. 2
Type: Resolution **Status:** Adopted
File created: 3/11/2026 **In control:** Engineering
On agenda: 4/1/2026 **Final action:** 4/1/2026

Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Resolution requesting additional time to New Jersey Department of Transportation (NJDOT) Local Aid.
Purpose: Transit Village Pedestrian Safety Improvement Extension No. 2
Entity Name: New Jersey Department of Transportation
Entity Address: P.O. Box 600 Trenton, New Jersey 08625
Contract Amount: \$516,000.00
Funding Source:
Contract Period: May 29, 2026 through November 29, 2026
Contract Basis: () Bid () State Vendor () Prof. Ser. (X) EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
This Resolution authorizes the City of Newark to request a time extension from NJDOT to allow the City of Newark additional time to award a contract for the construction of the Transit Village Pedestrian Safety Improvements Project from May 29, 2026 to November 29, 2026.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/1/2026	1	Municipal Council	Adopt	Pass

Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Resolution requesting additional time to New Jersey Department of Transportation (NJDOT) Local Aid.
Purpose: Transit Village Pedestrian Safety Improvement Extension No. 2
Entity Name: New Jersey Department of Transportation
Entity Address: P.O. Box 600 Trenton, New Jersey 08625
Contract Amount: \$516,000.00
Funding Source:
Contract Period: May 29, 2026 through November 29, 2026
Contract Basis: () Bid () State Vendor () Prof. Ser. (X) EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
This Resolution authorizes the City of Newark to request a time extension from NJDOT to allow the City of Newark additional time to award a contract for the construction of the Transit Village Pedestrian Safety Improvements Project from May 29, 2026 to November 29, 2026.

WHEREAS, the State of New Jersey Department of Transportation (“NJDOT”) FY 2024 Transit Village Grant Program provides municipalities with grant funding for transportation improvements; and

WHEREAS, on July 01, 2023, on behalf of the City of Newark (“City”), the Acting Director of the Department of Engineering (“Director”) submitted an application to NJDOT requesting grant funding from the NJDOT FY 2024 Transit Village Grant Program for construction of the Newark Transit Village Pedestrian Safety Improvement Project (“Project”); and

WHEREAS, on July 11, 2023, the Municipal Council adopted Resolution 7R3-c(s) ratifying said application and authorizing the acceptance, receipt and expenditure of said grant funding; and

WHEREAS, on November 30, 2023, NJDOT announced that the City was selected to receive a grant award in the amount of **Five Hundred Sixteen Thousand Dollars and Zero Cents (\$516,000.00)** for the construction of the Project; and

WHEREAS, NJDOT requires the City to award the contract for the construction of the Project within two (2) years of the grant award notification, which, by letter dated May 30, 2025, the NJDOT has indicated is November 29, 2025; and

WHEREAS, on August 06, 2025, the Municipal Council adopted Resolution 7R3-d authorizing the Division of Traffic and /signals to request an extension from NJDOT to allow the City until May 29, 2026 to award the project; and

WHEREAS, due to the need for additional design and coordination of utility infrastructure, additional time is required to complete the design and proceed with awarding the Project for construction; and

WHEREAS, the City wishes to submit a request to the NJDOT to extend this deadline to allow the City additional time to award the contract for construction of the Project, extending the deadline from May 29, 2026 through November 29, 2026.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:

1. The Mayor of the City of Newark and/or his designee, the Acting Director of the Department of Engineering, are hereby authorized to request from the State of New Jersey Department of Transportation (“NJDOT”) a deadline extension which would allow the City of Newark until November 29, 2026 to award a contract for construction of the *Newark Transit Village Pedestrian Safety Improvement Project* (“Project”).
2. The Mayor of the City of Newark and/or his designee, the Director of the Department of Engineering, are hereby further authorized to execute any document necessary to effectuate any extension accorded by NJDOT.
3. All other terms and conditions of the grant award from NJDOT for the FY 2024 Transit Village Grant Program for the construction of the project shall remain in force and effect until the contract is completed.

STATEMENT

This Resolution authorizes the Mayor of the City of Newark and/or his designee, Acting Director of the Department of Engineering, to request a time extension from NJDOT to allow the City of Newark additional time to award a contract for construction of the Newark Transit Village Pedestrian Safety Improvement Project, thereby extending the deadline from May 29, 2026 through November 29, 2026. No Municipal funds are required.