Legislation Details (With Text)

File #:	11-0978	**Version:** 1	**Name:**	
Type:	Resolution		**Status:**	Adopted
File created:	9/22/2011		**In control:**	Water Sewer Utility
On agenda:	9/21/2011		**Final action:**	9/21/2011

Title: Dept/ Agency: Water & Sewer Utilities
Action: ( ) Ratifying (X) Authorizing (X) Amending
Type of Service: Amend Resolution # 7R12-c 112210 & 7R12-a (s) 020811 to increase contract amount
Purpose: To execute Change Order #2 to Contract #04-WS2007 Phase-VI(D) Sewer Rehabilitation, by increasing the contract by $65,000.00
Entity Name: Spiniello Companies
Entity Address: 354 Eisenhower Parkway, Livingston, NJ 07039
Contract Amount: $65,000.00
New Contract Amount: $5,686,970.00
Funding Source: City of Newark Budget/ Water & Sewer Utilities
Contract Period: 290 calendar days from notice to proceed, extended by 60 calendar days
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a
Additional Information: N/A

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/21/2011	1	Municipal Council	Adopt	Pass

Dept/ Agency: Water & Sewer Utilities
Action: ( ) Ratifying (X) Authorizing (X) Amending
Type of Service: Amend Resolution # 7R12-c 112210 & 7R12-a (s) 020811 to increase contract amount
Purpose: To execute Change Order #2 to Contract #04-WS2007 Phase-VI(D) Sewer Rehabilitation, by increasing the contract by $65,000.00
Entity Name: Spiniello Companies
Entity Address: 354 Eisenhower Parkway, Livingston, NJ 07039
Contract Amount: $65,000.00
New Contract Amount: $5,686,970.00
Funding Source: City of Newark Budget/ Water & Sewer Utilities
Contract Period: 290 calendar days from notice to proceed, extended by 60 calendar days
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a
Additional Information: N/A